VB/I-70 Superfund Site Weekly Budget Summary #19 |
Phase | Contract#  DACA45-01-D-0001 Costs Thru: | °
Denver, Colorado Task Order # 0014 Award Date  18-Jul-03 11/28/2003 | 2
US Army Corps StartDate:  21-Jul-03 | ==
of Engineers. o, Response/Project Resources Inc. Completion:  31-Jul-04 D gzg
Budget Summary: _ _ - 8%§
Original T.0. Cost $  20,000.00 Task: Original Budget | Current Budget | __This Week | ] gEg
Indiract Bosts: - ' | =2
Modifications: %) $ 2,949513.00 Site Visit $ 8,713.79 [ $ 6,713.79 [ $ - |s 611968 = ©
Current T.O. Cost $ 2,868,513.00 Construction Work Plan $ 96932119% 969321} % - 3 12,794.86 \ /:'-
Mobilization/Crew Rotation | $ 33,166.68 | § 33,16668 | 357244 | % 56,693.03
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 )% 29582037 |9 6, 557.02 | $ 304,996.72
Modification Fee: @ 6.24% $ 173,105.76 Per Diem & Lodging $ 78512331 $ 7851233 | § 21165018% 176,388.61
Total Fee: $ 17441417 Home Office Support $ 253042018 25304201 % - $ 5,872.28
Final Report $ 850921[$  850921[S - |8 -
Current T.0.Funds: $ 2,795008.83 Project Close-Out - $ 7743161 3 7.743.16 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,99884 | $ 1599884 | % 906157 | $ 57,824,57
1) None $ - Site Co-ordination, Pre-Excay $§ 5652764 |$ 5652764 | $ 33289|$ 106,160.03
Removal, Impacted Soils $ 455894001% 455589400} 3% 1,620.25 | §  339,304.10
Current T.O.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812]1% 43386812 |9 185732 |$ 17536764
Site Costs to date; $ 2,244 256.17 Sampling & Analysis $ 36551188 | % 3651188 % - $ 7,732.16
Site Funds Avallable: $ -550842.66 Resteration/Backfill $ 1,16326206|$ 290,81550( % 35326918 510044.15
Excludes: Fee, Fixed Price Subcontracts Sod/Seed 3 290815521 % 151661 |$ 17691573
Garden/Fwr Beds $ 290,81552)% 1,011.38 [$ — 12,523.74
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 29081552]% 1,12868 | $ 92,112.18
Indirect Costs;  25% $ 562865.18 Post Construction Maint. | $ 57,280251 % 57289.25| $ 46.01 ] § $,180.92
Direct Costs: 75% $ 1.681,390.99 Site Co-ord, Follow UpAsBif $§  5556955]|%  55569055] % 1,736.34 | $ 38,572.53
$ 2,244 256.17 Site Teardown $ 9,714.54 | $ 971454 | & - 1% -
This week: [Community Air Monitoring | $ 4500000 | $ 4500000 | % 143775 |8 11971124
indirect Costs.  34% $ 12,245.96 Fuel/Qil Misc Field Supplies | $ - 3 - 3 213501 9% 37,883.35
Direct Costs: 66% $ 23,394.97 ASARCO Support 3 . $ - $ - $ 2,059.54
$ 3564093 Rounding Adjustment _ _ 1% (002){$ (089
Fee $ 1744141718 1744141719 - $ 17441417
Dally Burn Rate: (Raw, 4 Week Avg) |_[Totals $ 2,060513.00|$ 2,060,5613.00]$ _ 3564093 | $ 2.418,670.34 |
Indirect Costs: $ 3,752.52 Remarks:
Direct Costs: $ 13,607.89 1) No field activities conducted this week, Crew Rotation/Thanksgiving Break.
$ 17,360.41 2) Site Co-Ord activities continue. Resident Notifications, Final Close-ocut Packages.
* Excludes Fes, Fixed Price Subs 3) Added 3-PH i sites to augment current list. Brings Ph | to 145, 134 Access, 9 No Contact, 2 decline
Site Funds Avaiable Until: |  12/29/2003 | [4) Reduced crew’equipment fieet, for final run of this season (2-12 Dec 03).
Target Completion: 12 Dec 2003 (Field Ops) 5) 122 Completed to Date, 427,658 SF compieted to date, Current Avg/site 3367 SF.




VB/I-70 Superfund Site Weekly Cost Summary #19
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 11/28/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page20f4
[1772972003 s 120450390 $ 17463850 [$ 23297868 |§ 205165378 213281495 7,647.78 | $ 174,414.17 | . .19 2,383,029.89 |
. Date Labor Per Diem | TE_g_paigment Material Subcontracts! Analytical Fee Dailx Total Total Phasg__ll_u
1172212003 | $§ 11,32840{ $ 1.6&0.62 § 246489 |% 351212|3% 994.50 | $ - $ - $ 1994053 (% 2,492,970.42
117232003 ] % 3,168.1818 47588 | % §19.38 $ 9900 % - 3 - 3 - $ 4,063.44 | $ 2,407 033.86
11/24/2003 |$ 1455151 8 - P 1730261 % 9000|$ - $ - $ - $ 3,284.4%4 | $ 2,410,318.27
11/25/2003 | $ 40471 % - $ 1680761 % 9900 | % - 3 - $ - $ 2120231 % 2,412,438.50
11/26/2003 | $ 6309218 - $ 18315611% 99.00 | $ - 3 - $ - $ 2561431 % 241499993
11/27/2003 | $ - $ - $ 17167618 99.00 | % - $ - 3 - 3 181576 ( $ 2,416,815.69
11/28/2003 | $ - $ - $§ 1756141 % 9900[$ - $ - $ - $ 1,855.14 | $ 2,418,670.83
ThisWeek |$ 1692412 |$% 2116505 1149970 |3 4,106.121]% 99450 | $ - 3 - $ 3564094
To Date $ 130182802|$ 176,755.00 (% 24447838 |5 200271493 21427590 |8 7647.78|% 17441417 | $2,418,670.83
3% Weekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #19
Phase | Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0014 | 122 | 11/28/2003
Completed This week
Rapid Response/Project Resources Inc. ] 0 ]
Pg’f 3of4
To Date “This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Site Visit R $  6119681]% 5016 [ $ - #DIVIO!
Construction Work Plan $ 1279486 % 10488 | $ - #DIV/0!
Mobilization/Crew Rotation $ 56,693.03 | $ 46470 1 $ 3,572.44 #DIVAQ!
Site Admin & Indirects $ 30499672|% 249097 | % 6,557.02 #DIVIQ!
Per Diem & Lodging $ 176,38861]% 144581 | $ 2,116.50 #DIVIO!
[Home Office Support $  5872281% 48133 - #DIVIO!
Final Report $ - $ - $ - #DIVIQ!
Project Close-Out $ - 13 - 19 - #DIV/O!
Total Indirect Costs: $ 562865189 461365 % 12,245.96 #DIVIO!
Direct Costs: _
Site Set-up/Maintenance $ 578245739 4739718% 006157  #DIV/O!
Site Co-ordination, Pre-Excav $ 106,16003| % 87016 | $ 332.89 #DIV/0!
Removal, Impacted Soils $ 33030410 (% 2786118 | % 1,520.25 FDIVIO
T&D_ Impacted Soils $ 17536764 |$ 143744 |$ _ 1857.32]|  #DIVIO!
Sampling & Analysis $ 773216 (% 63.38]% - #DIV/O!
[Restoration/Backfill $ 510044151 % 418069 | % 3,532.69 #DIVID!
Sod/Seed $ 1?6,91 573 3% 1450131 § 1,516.61 #DIVIO
Garden/Fiwr Beds $ 12,523.74 {1 § 10265 | $ 1,011.38 #OVA
Miscellaneous 3 92,11218 | % 75502 | $ 1,128.68 #DIV/O!
Post Construction Maint. $ 5180921 % 4247 1% 46.01 #Div/0!
Site Co-ord, Follow UpAsBlts | $ 3857253 1% 31617 1 $ 1,736.34 #DIV/O!
Site Teardown $ - 13 i - #DIV/O!
Community Air Monitoring $ 119711.24)% 08124 % 1,437.75 #DIV/O|
Fuel/Qil Mis¢ Field Supplies $ 37,883.35 $ 310521 % 213.50 #DIVIO!
ASARCO Support $ 2,05054 | $ 16.68 | $ - #OIV/O!
[Total Direct Costs: [$ 168139188 ]%  13,781.90 | $  23,394.90 |  #DIV/OT ]
Sub Totals: $ 224425706 § 18,395.55 $ 35,640.95 #DIV/ID!
Fee 3 17441417 $ 1211.21 § - $ 1,211.21
$ 241867123 $ 19606.76 $ 3564095  #DIV/O!

* Fee Prorated across 144 anticipated Sites




VBI/I-70 Superfund Site Weekly Budget Summary #19
|, Phase | Contract# DACA45-01-D-0001 Costs Thru:
' Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 11/28/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page_4 of 4
Forward Look:
Dly 8urn Rate
Task: Current Budget Cost to Date Remainin 4 Week Avg Duration Est to Compl Variance
indirect Costs: .
Site Visit B $  671379]%  611968]8 504.11 ] $ - NA _|$ N 55411
Construction Work Plan $ 96032119 12794865 (3101.65)]% . NA |3 [$  (3.101.65)
Mobilization/Crew Rotation | $ _ 33,166.68 | $__ 56,603.03 | $_ (23,526.35)| §___ 335.27 L 3.500.00 | $__ (27,026.35)|
Site Admin & Indirects $ 29582037 |$ 30499672 |$ (9,176.35) $ 2.089.34 14 |$ 2025074 [$  (38,427.09)
Per_Diem & Lodging $ 7851233 % 176,38861 |3 (97.876.28)| $__ 1294.65 14 |$__ 1832510]% _ (116,001.38)
Home Office Support $ 2530420]%  587228(% 194319218 33.27 R E 26573 |5 18,906.20
Final Report $ 8500219 - |5 850021(% - NA |3 1S 8,509.21
Project Close-Out $ 77431618 _ |8 774316 S - NA 3§ 13 7,743.16
f’Total’lndirect Costs: $  465462.05] $ 562,065.18 | 5 (07,400.23)| 5 3,752.52 | $  51,34156]$  (148,743.79)]
Direct Costs:
Site Set-up/Maintenance $ 150088418 57824678 (41.89573)| 8 32363] WNA _[S 1S (41.625.73)
Site Co-ordination, Pre-Excav| §  56,527.64 | 3 106,160.03 | $ (49,632.39)] §  219.61 3 3 65884 |5 (50,291.03)
[Removal,_Impacted Soils $  455,804.00| 5 339,304.10 | $ 11658990 |3  3,025.68 9 $  27231.11]$ __ 89,356.79
T&D, impacted Soils $  433868.12| 8 175367.64 | $_256,50048 | $ _ 1,542.60 9 $ 1388336 %  244,617.12
Sampling & Analysis $  96511.88| 5 773216 |$  28.77972]% . LS |$ 12500008 _ 16,279.72
Restoration/Backfil $ 290815503 51004415 | § (2192286513  4.013.8 10 $ 4913863 % _ (268,367.28)
Sod/Seed $_ 29081552|8 17601573 |8 113.899.79 3 142544 14 $ 100561813 93,4361
Garden/Fiwr Beds $ 20081552 | $  12523.74|3 278201788 19535 13 3 2734899  275,566.90
Miscellaneous $  20081552]% 921121813 198.703.34 |5 720.06 14 $ 10080803 _ 16662254 |
Post Gonstruction Maint, $ 572802518 518092 |3 52,108.33]% 98.53 14 3 13794319 50,726.90
Site Co-ord, Follow Up As Biis| $___ 55,569.55 | § __ 38.572.53 | $__ 16,097.02|$ 63568 13 3 8.899.55 | $ 8,097.48
Site Teardown $ 9714549 - |3 9714549 . NA |3 9.71454 | S -
Community Air Monitoring__ | $__ 46,000.00 [ $ _ 119.711.24 | $ _(74711.24)[$ __ 270.01 CEEE 500.00 | $  (75,211.24)
Fuel/Oil Misc Field Supplies | $ - |$  37,883.35 |9 (37.883.35)| §  226.42 14 3 3.160.81 | $ _ (41,053.16)
ASARCO Su 3 - [$  205054|% (205954)$ 11.02 T 500.00 | $ 2.559.54
e TR A EERERA 3 R LT h
Fee $ 1744141719 17441417 5 - s - 1Is ;
Totals $ 296051300]9% 2418671235 56508417715 17.360.49 S 21168869]%  330.153.08

* Assumes 12 Dec 2003 Target Completion {Field Ops)




—

Project R esonrces nt

Current Week's Costs by Type

Subcontracts

Tosk-Dess Labor Per Diem Equipment Materials Analytical Other Fee Extended
003 Mob/Crew Rotation $3,226.50 $345. 94 $3,572.44
004 Site Set-up/Maint. $9,061.57 $9,061.57
005 Site Coordination ($94,25) $401.63 $25.52 $332.89
006 Removal $67.03 $1,453.23 $1,520,26
007 TaD ($61.05} $1,918.35 5$1,857.30
009 Restoration(Bckdfil) ($734.16) $3,846.11 $420.75 "$3,532.70
010 Post-Const Maint. $46.01 $46.01
011 Site Coord Follow-up $1,736.34 $1,736.34
013 Site Adminvindirects $3,308.03 $2,666.51 $582.47 $6,557.01
014 Lodging/Per Dim $2,116.50 $2,116.50
018 Community Air Mon. $443.25 $994.50 $1,437.75
092 Sod & Seed $414.11 $472.50 $630.00 $1,516,61
09C Garden & Flower Bed $1,011.38 $1,011,38
09D Misc Restoration $298.13 $830.55 $1,129.68
19 Fuel,Oil,Misc Fid Su $213.50 $213.50
$16,924.12 $2,116.50 $11,499.69 $4,106.12 $594.50 $35,640.93
Tuesday, December 02, 2003 Page 10of1




JID Gosts by Type

[ 040

Project Resonrces Inc
|
Tosk-Beme Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
004 Site Visit $3,931.43 $366.39 $1,821.86 | $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $25,884.41 $30,808.63 $56,693.04
004 Site Set-up/Maint. $32,861.11 $4,538.07 $17,725.38 $2,700.00 $57,824.56
005 Site Goordination $93,995.76 $6,574.50 $5,589.70 $106,159.96
006 Removal $292,470.96 $43,091.91 $3,741.19 $339,304.06
007 T&D $136,491.34 $38,876.23 $175,367.57
008 Sampling & Analysis $0.00 $64.38 $0.00 $7,647.75 $7,732.13
009 Restoration(Bekfilt) $353,118.66 $63,982.89 $92, 942,55 $510,044.10
010 Post-Const Maint. $3,806.12 $1,374.80 $5,180.92
011 Site Goord Foliow-up $38,572.51 $0.00 $38,572.51
013 Site Admin/indirects $219,711.07 $62,772.74 $22,512.83 $304, 996. 63
014 Lodging/Per Dim $176,388.40 $176,398.40
015 Home Office $5,872.28 $5,872.28
018 Community Air Mon. $2,638.13 $672.62 $116,400.38 $0.00 $119,711.12
020 Asarco Support $1,524.58 $534.96 $2,059.54
089 Non-Billable $0,00 $0.00 $0.00
098 Sod & Seed $60,837.54 $13,913.44 $6,989.16 $95,175.53 $176,915.67
09C Garden & Flower Bed $12,523.69 | $12,523.69
09D Misc Restoration $20,106.28 $7,471.06 564,636, 02 $92,213.35
100 Fee 5174,414.17 : $174,414.17
19 Fuel,Oil,Misc Fid Su 531,192..03 $37,702.08
i
Tuesday, Decomber 02, 2003 l Page 10f2

|




=

Tank-Bone Labor Per Diam Equipment Materials Subcontracts Analytical Other Fee Extended

§1,301,827.95 5176,754.79 $244,478.30 $299,271.43 $214,275.90 57,647.75 $174,414.17 $2,418,670.29
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